User story

1. Record monthly income

Users can record the monthly income

Estimate: 2 days

2. Record monthly expenses

Users can record the monthly expenses

Estimate: 2 days

3. Calculate the balance of expenses

Users can calculate the balance of each month expenses

Estimate: 4 days

4. Set up monthly expenses and overrun remind.

Users can set up the amount of the monthly expenses and it will remind users if it is overrun.

Estimate: 5 days

5. Design the UI of the application

Estimate: 8 days

Iteration

Implement the whole project. Final testing.

The total time is 2+2+4+5+8=21 days

The user story 5 may be a big story, it can be break into several stories.

The UI of the monthly income and expenses.

The UI of the balance of expenses.

The UI of the overrun remind.

https://github.com/yangtx1007/project